

January 4, 2010

LOBBY RENOVATION UPDATE

Happy New Year to everyone! As 2010 kicks off, we are in the process of initiating the lobby renovation. The art, furniture, and fabrics have been ordered, and the contractor is expected to begin work towards the end of January 2010.

The renovation will involve a construction period centering on floor restoration, ceiling restoration, trim detail and buildout, and wiring and lighting. We will then plan to move to the finishing phase of the project including paint, art, furniture, etc. The entire renovation will be carefully coordinated and scheduled between the contractor, the management, the Belt's staff, and the Board. We will need your cooperation as areas of the lobby will be closed for short periods of time.

It should be a very exciting time, with our first all-new lobby since 1992.

Before beginning the full-scale renovation of the lobby, the contractors will re-finish a 'test' area of the marble floor during the week of January 4th. Please excuse any mess or noise. This should only be a brief process.

More news to follow as we near the start date of the project.